
State of California Department of Transportation Page 1
08/20/09 Statement of Ongoing Contracts as of 09/03/09

12District

12-ORA-1-4.6/14.1

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

Fed Aid

HM1

HA42

HB1

HB4N

HB4N

HA25

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH FROM

0.3 KM SOUTH OF VISTA DEL SOL TO

ASTER STREET AND NEAR NEWPORT BEACH

FROM SCHOOL STATE PARK

IN ORANGE COUNTY IN NEWPORT BEACH AT

VARIOUS LOCATIONS FROM 0.5 KM SOUTH

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM

NORTH OF CRYSTAL HEIGH

IN ORANGE COUNTY IN HUNTINGTON BEACH

FROM 0.2 MILE SOUTH OF  NEWLAND

STREET TO HUNTINGTON STREET

IN ORANGE COUNTY IN MISSION VIEJO AT

CROWN VALLEY PARKWAY

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO FROM 0.2 MILE  SOUTH OF

OSO PARKWAY OVERCROSSING TO 0.7 MILE

NORTH OF OSO PARKW

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

Description 

SLURRY SEAL PAVEMENT AND DIGOUTS

DRAINAGE WORK AND PLANTING

ADJUST TRAFFIC CONTROL DEVICES

WIDEN RAMP

WIDEN FREEWAY AND OVERHEAD

PLANTING AND IRRIGATION

Type Of Work

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION

PTM GENERAL ENGINEERING

SERVICES INC

O'DONNELL CONSTRUCTION INC.

ORTIZ ENETERPRISES

DIVERSIFIED LANDSCAPE MGMNT.

Contractor

CORONA, CA 92612

CORONA, CA 92883

RIVERSIDE CA 925137745

SAN DIMAS, CA 91773-2911

IRVINE, CA 92618

MISSION VIEJO, CA 92692

 

 

(951)710-1000

 

 

 

UPADHYAYA, NITA

HAMIDI, FRED

OH, KENNETH

OH, KENNETH

DICKSON, ERIC

Resident
Engineer

(949)509-5018

(949)509-5017

 

(949)769-1404

(949)769-1404

(949)279-8741

 $1,674,529

 $698,700

 $140,220

 $1,635,444

 $12,886,063

 $1,280,639

Bid + CCOs

 $0

 $654,297

 $0

 $1,619,069

 $5,678,984

 $1,099,028

Comp To  date

 $0

 $3,360

 $0

 $0

 $258,911

 $3,276

This Month

06/04/09

08/25/08

02/11/09

03/19/08

07/22/08

08/22/07

Awarded

06/18/09

09/15/08

03/04/09

04/11/08

07/29/08

09/21/07

Approved

12/21/09

03/12/10

07/24/09

07/10/11

01/05/12

Est Comp

 0%

 0%

 0%

 100%

 41%

 0%

%Time

 0%

 0%

 0%

 100%

 44%

 0%

% Work 

SUSPENDED

PLANT EST

SATIS

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

12-0J7004

12-0G5304

12-0J2404

12-0F8204

12-0E0704

12-0A7304

Contract 

SARR-P001-(541)E

  

  

  

  

  

  P0-01 5-(1E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O.BOX 2229

26320 LESTER CIRCLE

P O BOX 7745

559 W. COVINA BLVD.

6 CUSHING

23052-H ALICIA PARKWAY STE385

3251 1/4 UNIVERSITY

DR.

3251 1/4 UNIVERSITY

DR.

15510 ROCKFIELD BLVD.

#A

15510 ROCKFIELD

AVENUE. STE A

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

07/24/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/09 Statement of Ongoing Contracts as of 09/03/09

12District

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-39-1.6/0

12-ORA-39-10.3/19.2

Fed Aid

HA22

HB4N

HB4N

HE13

HA25

HB1

HM2

Pgm Code

IN ORANGE COUNTY IN IRVINE AT IRVINE

OVERHEAD AND AT SAND CANYON AVENUE

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

IN SAN DIEGO AND ORANGE COUNTIES IN

SAN CLEMENTE FROM 0.2 MILE SOUTH OF

CRISTIANITOS ROAD OVERCROSSING TO EL

CAMINO REAL UNDERCROS

IN ORANGE COUNTY IN THE CITY OF

HUNTINGTON BEACH_AT ADAMS AVENUE

IN ORANGE CO AT VARIOUS LOCATIONS OR

ROUTE 1 IN NEWPORT BEACH FROM SOUTH

OF TUSTIN AVENUE TO RIVERSIDE AVENUE

Description 

REPLACE APPROACH SLABS

WIDEN EXISTING RAMP

RECONSTRUCT AND WIDEN FREEWAY

HIGHWAY PLANTING AND IRRIGATION

INSTALL SIGNAL AND LIGHTING

REPAIR CURB, SIDEWALK AND DRIVEWAY

Type Of Work

ALL AMERICAN

MC KENNA GENERAL  ENGINEERING,

INC.

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

AMERICA WEST LANDSCAPE, INC.

ROY ANTHONY

UNIQUE PERFORMANCE

CONSTRUCTION INC

ALL AMERICAN ASPHALT

Contractor

CORONA, CA 92878-2229

CORONA, CA 92879

VISTA, CA 92081-8831

CHINO, CA 91710

COSTA MESA CA 92627

CORONA, CA 92878-2229

 

 

 

 

(949)645-5025

 

ZOKAI, FARID

JAVAHERNESHAN, MAJID

BUI, DA KEN G.

DICKSON, ERIC

ZOKAI, FARID

Resident
Engineer

(949)279-8435

(949)509-5031

(714)367-2080

(949)279-8741

 

(949)279-8435

 $845,711

 $2,025,836

 $199,557,951

 $1,152,758

 $224,467

 $190,323

Bid + CCOs

 $614,116

 $2,044,918

 $155,162,071

 $1,057,075

 $0

 $0

Comp To  date

 $0

 $21,325

 $4,643,274

 $4,716

 $0

 $0

This Month

06/04/08

03/13/08

04/18/06

06/16/08

08/13/09

06/04/09

Awarded

06/20/08

04/11/08

04/25/06

07/23/08

08/26/09

06/24/09

Approved

09/16/09

05/24/10

08/01/10

05/02/12

Est Comp

 98%

 0%

 75%

 27%

 0%

 0%

%Time

 68%

 0%

 77%

 92%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

SUSPENDED

Message

12-0J8904

12-0C6404

12-101674

12-0C8704

12-0K0004

12-0J7204

Contract 

  

  

ACNH-005 -(932)1

  

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P.O. BOX 2229

1335 CORONA POINTE COURT

2585 BUISNESS PARK DRIVE

15086 LA PALMA DRIVE

1931 NEWPORT BOULEVARD NO D

P.O. BOX 2229

15700 TUSTIN VILLAGE

WAY #1

3251 1/4 UNIERSITY

DRIVE

6231 MANCHESTER BLVD.

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #1

TUSTIN, CA 92780

IRVINE, CA 92612

BUENA PARK, CA 90621-

2228

TUSTIN, CA 92780

TUSTIN, CA 92807

Accepted

Location
Storm Water
Plan
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08/20/09 Statement of Ongoing Contracts as of 09/03/09

12District

12-ORA-39-19.2/23.2

12-ORA-55-.3/1.4

12-ORA-55-5.5/6.3

12-ORA-55-5.5/0

12-ORA-57-10.8/22.5

12-ORA-57-11.1/22.1

Fed Aid

HA22

HM1

HA25

HA42

HA25

HB1

Pgm Code

IN ORANGE CO IN LA HABRA ON ROUTE 39

FROM HARBOR BOULEVARD TO IMPERIAL

HIGHWAY AND VARIOUS  LOCATIONS

IN ORANGE COUNYTY IN NEWPORT BEACH

AND COSTA MESA FROM ROUTE 1/55

SEPARATION TO 17TH STREET

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE UNDERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ORANGE, ANAHEIM,

FULLERTON, PLACENTIA AND BREA AT

VARIOUS LOCATIONS

Description 

PAVEMENT REHABILITATION

AC OVERLAY

PLANTING AND IRRIGATION

SLOPE PAVING AND IMPROVE SIDEWALK

HIGHWAY PLANTING RESTORATION

REPLACE METAL BEAM GUARD RAIL

Type Of Work

R.J. NOBLE COMPANY

R.J. NOBLE COMPANY

DIVERSIFIED LANDSCAPE CO.

D.G. YEAGER CONSTRUCTION CO.

AUTOBAHN CONTRUCTION INC.

POWELL CONSTRUCTORS

Contractor

ORANGE, CA 92856

ORANGE, CA 92856-6620

WINCHESTER, CA 92596

SAN CLEMENTE, CA 92673

SANTA ANA, CA 92711-1238

FONTANA, CA 92335

 

 

 

 

 

 

PIRZADEH, BEHROOZ

T.H. WANG

DICKSON, ERIC

T H WANG

HAMIDI, FRED

HAMIDI, FRED

Resident
Engineer

(949)279-8595

(714)558-4109

(949)279-8741

(949)279-8405

(949)509-5017

(949)509-5017

 $4,003,452

 $507,180

 $1,531,313

 $277,499

 $283,870

 $1,889,971

Bid + CCOs

 $0

 $0

 $1,377,622

 $246,149

 $0

 $0

Comp To  date

 $0

 $0

 $7,326

 $0

 $0

 $0

This Month

07/09/09

04/09/09

09/10/07

05/23/08

07/01/09

07/21/09

Awarded

07/28/09

04/20/09

10/11/07

06/24/08

07/20/09

08/05/09

Approved

04/14/10

11/30/09

11/21/11

08/31/09

06/02/10

04/13/11

Est Comp

 0%

 0%

 0%

 100%

 0%

 0%

%Time

 0%

 0%

 0%

 91%

 0%

 0%

% Work 

 

SUSPENDED

PLANT EST

SATIS

OVER RUN

 

 

Message

12-085104

12-0J7104

12-075604

12-0J2704

12-0F9104

12-0G0304

Contract 

SARR-P039-(021)E

  

  

  

  

SARR-P057-(053)E

  P0-39 0-(1E)

  

  

  

  

  P0-57 0-(3E)

--()

  

  

  

  

--()

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

15505 E. LINCOLN AVE

P.O.BOX 620

33801 WASHINGTON ST.

P.O.BOX 74073

P.O.BOX 11238

8555 BANANA AVENUE

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DR.

3251 1/4 UNIVERSITY

DRIVE

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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08/20/09 Statement of Ongoing Contracts as of 09/03/09

12District

12-ORA-57-17.3/0

12-ORA-73-10.2/22.5

12-ORA-73-12.5/12.5

12-ORA-73-21.5/21.5

12-ORA-73-26.2/26.2

12-ORA-74-3.3/8.3

Fed Aid

HA42

HM1

HA42

HA25

HB1

HM2

Pgm Code

IN ORANGE COUTNY IN FULLERTON AT

CHAPMAN AVENUE UNDERCROSSING

IN ORANGE CO IN CITY OF LAGUNA NIGUEL

LAGUNA HILLS ALISO VIEJO  LAGUNA

BEACH AND IRVINE FROM RTE 05 TO FORD

ROAD

IN ORANGE COUNTY IN LAGUNA NIGEL AT

0.4 MILE SOUTH OF MOULTON PARKWAY

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA AT

ROUTE 73/55 SEPARATION

IN ORANGE COUNTY NEAR SAN JUAN

CAPISTRANO AT VARIOUS LOCATIONS

Description 

REPAIR COLLAPSED SLOPE EMBANKMENT

HOTMIX ASPHALT OVERLAY

REPAIR SLOPE WITH GEOCOMPOSITE

MITIGATION PLANTING AND IRRIGATION

HOT MIX ASPHALT OVERLAY

CULVERT PREVENTATIVE MAINTENANCE

Type Of Work

BELAIRE WEST LANDSCAPE, INC.

R J NOBLE COMPANY

HILLSIDE RETAINING WALLS

COMPANY

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

POWELL CONSTRUCTORS

ZONDIROS CORPORATION

Contractor

BUENA PARK, CA 90620

ORANGE, CA 92856-9020

BONSALL, CA 92003

ORANGE, CA  92868

FONTANA CA 92335

TORRANCE, CA 90501

 

 

 

 

(909)356-8880

 

PIRZADEH, BEHROOZ

JAVAHENESHAN, MAJID

JAVAHERNESHAN, MAJID

DICKSON, ERIC

LINDQUIST, KARL

Resident
Engineer

(949)279-8595

(949)509-5031

(949)509-5031

(949)279-8741

 

(949)279-8531

 $265,915

 $6,996,021

 $159,100

 $191,258

 $266,165

 $293,678

Bid + CCOs

 $258,669

 $0

 $0

 $164,047

 $0

 $294,711

Comp To  date

 $0

 $0

 $0

 $691

 $0

 $0

This Month

02/11/09

06/25/09

06/09/09

02/17/05

07/30/09

12/18/08

Awarded

02/27/09

08/04/09

07/14/09

02/25/05

08/19/09

01/08/09

Approved

07/30/09

03/30/10

11/23/09

12/09/10

07/29/09

Est Comp

 100%

 0%

 0%

 79%

 0%

 100%

%Time

 100%

 0%

 0%

 86%

 0%

 100%

% Work 

OVER RUN

 

SUSPENDED

 

 

COMPLETED

Message

12-0J0004

12-0K2004

12-0J8604

12-0G2704

12-0J5304

12-0J8304

Contract 

  

SARR-P073-(086)E

  

  

  

  

  

  P0-73 0-(6E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

7371 WALNUT AVENUE

P.O. BOX 620

5256 S. MISSION ROAD, #703002

999 TOWN AND COUNTRY FLR 4

8555 BANANA AVENUE

2401 208TH STREET, #C-8

15700 TUSTIN VILLAGE

WAY, #T-3

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

31726 RANCHO VIEJO

ROAD, SUITE 115

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

SAN JUAN CAPISTRANO, CA

92675

Accepted

07/30/09

07/29/09

Location
Storm Water
Plan
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08/20/09 Statement of Ongoing Contracts as of 09/03/09

12District

12-ORA-90-5.1/8.1

12-ORA-90-11.8/12.5

12-ORA-91-4.0/8.8

12-ORA-91-9.1/9.1

12-ORA-91-13.6/18.1

12-ORA-133-4.1/8.1

Fed Aid

HM1

HB4N

HM3

HM1

HB1

HA22

Pgm Code

 IN ORANGE COUNTY IN BREA AND

PLACENTIA FROM RANDOLPH AVENUE TO 0.1

MILE EAST OF ROSE DRIVE

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM AT NORTH

ANAHEIM OVERHEAD AND AT RIVERDALE

AVENUE OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AT ROUTE

55/91 CONNECTOR

IN ORANGE CO IN ANAHEIM AT VARIOUS

LOCATIONS FROM 0.9 MI WEST OF WEIR

CANYON UNDERCROSSING TO 0.1 MI EAST

OF COAL CANYONU UNDRCROS

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

CONSTRUCT BRIDGE AND WIDEN ROADWAY

REMOVE RUST AND PAINT

CONCRETE SLABS REPLACEMENT

REMOVE METAL GURAD BEAM RAIL

PLANTING AND IRRIGATION

Type Of Work

EXCELL PAVING COMPANY

BRUTOCO ENGINEERING & CONST.

TECHNO COATINGS

BEADOR CONSTRUCTION COMPANY

INC.

MODERN ALLOYS, INC.

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

Contractor

LONG BEACH, CA 90806

FONTANA, CA 92331-0189

ANAHEIM, CA 92805

CORONA, CA 92883

STANTON, CA 90680

CORONA, CA 92877

 

 

 

 

 

 

PIRZADEH, BEHROOZ

YII, JAMES

OH, KENNETH

T.H. WANG

UPADHYAYA, NITA

OH, KENNETH

Resident
Engineer

(949)279-8595

(714)779-2683

(949)936-3570

(714)558-4109

(949)509-5018

(949)769-1040

 $1,175,358

 $32,161,218

 $1,308,926

 $222,700

 $592,705

 $1,467,922

Bid + CCOs

 $0

 $30,587,442

 $0

 $188,472

 $364,552

 $306,347

Comp To  date

 $0

 $934,839

 $0

 $0

 $288,468

 $110,513

This Month

06/11/09

11/22/06

06/25/09

04/23/09

05/04/09

01/07/09

Awarded

07/02/09

12/20/06

07/28/09

05/15/09

05/21/09

02/04/09

Approved

09/18/09

08/19/10

03/16/10

07/31/09

10/26/09

04/10/15

Est Comp

 0%

 71%

 0%

 100%

 55%

 7%

%Time

 0%

 93%

 0%

 100%

 62%

 21%

% Work 

 

 

 

COMPLETED

 

 

Message

12-0J0904

12-056214

12-0J5804

12-0H3904

12-0J6004

12-1072C4

Contract 

SARR-P090-(011)E

HP21-6212-(011)E

  

  

  

  

  P0-90 0-(1E)

  62-12 0-(1E)

  

  

  

  

--()

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

2230 LEMON AVE

P.O. BOX 310189

1391 SOUTH ALLEC STREET

26320 LESTER CIRCLE

11172 WESTERN AVE.

P.O.BOX 77038

15700 TUSTIN VILLAGE

WAY

1250 N. LAKEVIEW

AVENUE, SUITE M

6521 MARINE WAY

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DR.

6521 MARINE WAY

TUSTIN, CA 92780

ANAHEIM, CA 92807

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

07/31/09

Location
Storm Water
Plan
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08/20/09 Statement of Ongoing Contracts as of 09/03/09

12District

12-ORA-142-3.8/4.1

12-ORA-241-24.9/27.8

12-ORA-405-.2/24.2

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

12-ORA-405-9.0/10.8

Fed Aid

HB1

HM1

HA25

HA25

HB1

HA25

Pgm Code

IN ORANGE COUTNY IN BREA AT 2.3

MILES EAST OF VALENCIA AVENUE

IN ORANGE COUNTY NEAR IRVINE FROM

PORTOLA PARKWAY OVERCROSSING TO  0.2

MILE NORTH OF BEE CANYON ROAD

OVERCROSSING

IN ORANGE COUNTY ROUTE 5 TO THE  LOS

ANGELES CO LINE ALSO ON ROUTE 605

FROM LA COUNTY LINE TO ROUTE 605 AND

ON ROUTE 22

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY IN IRVINE FROM 0.1

MILE NORTH OF MACARTHUR BOUEVARD

OVERCROSSING TO 0.1 MILE SOUTH OF RED

HILL AVENUE OVERCROSSIN

IN ORANGE CO IN COSTA MESA ON ROUTE

73 0.4 MILE SOUTH OF ROUTE 73/405

SEPARATION TO ROUTE 73/405 AND

VARIOUS LOCATIONS

Description 

INSTALL ROCK SLOPE DRAPERY

RUBBERIZED HOT MIX ASPHALT OVERLAY

HIGHWAY PLANTING RESTORATION

HIGHWAY PLANTING AND IRRIGATION

MODIFY STRIPING

PLANTING AND IRRAGITION WORK

Type Of Work

YAKAR GENERAL CONTRACTORS

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC

PACIFIC RESTORATION GROUP, INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Y A K A R

Contractor

SAN DIMAS, CA 91773

CORONA, CA 92612

SANTA ANA CA 927111238

CORONA, CA 92877-0101

IRVINE CA 926145706

SAN DIMAS CA 91773

 

 

(714)769-7025

 

(949)252-0441

(909)599-1612

WANG, T H

UPADHYAYA, NITA

DICKSON, ERIC

Resident
Engineer

(714)558-4109

(949)509-5018

 

(949)279-8741

 

 

 $151,115

 $2,007,211

 $294,810

 $1,359,316

 $462,370

 $316,846

Bid + CCOs

 $89,249

 $1,873,644

 $0

 $1,306,956

 $0

 $0

Comp To  date

 $89,249

 $535,278

 $0

 $4,050

 $0

 $0

This Month

05/06/09

02/09/09

07/27/09

02/15/06

02/23/09

06/15/09

Awarded

06/23/09

02/24/09

08/05/09

03/07/06

03/04/09

07/14/09

Approved

09/15/09

09/01/09

04/29/10

Est Comp

 60%

 100%

 0%

 90%

 0%

 0%

%Time

 60%

 92%

 0%

 95%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

12-0J7404

12-0J8404

12-0F9004

12-075704

12-0J3104

12-0J9904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

113 E. ARROW HWY

P.O. BOX 2229

P O BOX 11238

P.O. BOX 77038

1792 KAISER AVENUE

113 E ARROW HIGHWAY

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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08/20/09 Statement of Ongoing Contracts as of 09/03/09

12District

 $6,963,667 $209,581,454 $285,976,995

12-ORA-405-9.8/10.8

12-ORA-405-10.7/12.1

12-ORA-405-16.5/17.9

12-ORA-405-18.0/0

12-ORA-605-/1.6

Fed Aid

HA22

HA42

HA22

HB1

HA22

Pgm Code

IN ORANGE COUNTY IN COSTA MESA FROM

0.1 MILE EAST OF BEAR STREET

OVERCROSSING TO FAIRVIEW ROAD

IN ORANGE COUNTY IN COSTA MESA FROM

0.4 MILE SOUTH OF FAIRVIEW STREET

OVERCROSSING TO 0.5 MILE NORTH OF

HARBOR BOULEVARD UNDERCROS

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM ROUTE 405/39

SEPARATION TO GOLDEN WEST STREET

OVERCROSSING

IN ORANGE COUNTY IN WESTMINSTER AT

BOLSA AVENUE OFF RAMP

IN ORANGE COUNTY IN SEAL BEACH AND

LOS ALAMITOS ON ROUTE 22, ROUTE 405

AND ROUTE 605

Description 

COLD PLANE OVERLAY WITH RHMA

REPAIR EMBANKMENT

REPLACE BROKEN SLABS

REPLACE METAL BEAM GUARD RAIL

REPLACE PAVEMENT AND TREAT DECKS

Type Of Work

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION, INC.

PETERSON-CHASE ENGINEERING

AUTOBAHN CONSTRUCTION INC

ALL AMERICAN ASPHALT

Contractor

P.O.BOX2229 CORONA,CA 92878

SANTA ANA, CA 92711-1238

IRVINE, CA 926145706

ORANGE CA 92867

CORONA, CA 92878-2229

 

 

 

 

 

PIRZADEH, BEHROOZ

HAMIDI, FRED

HAMIDI, FRED

ZOKAI, FARID

ZOKAI, FARID

Resident
Engineer

(949)279-8595

(949)509-5017

(949)509-5017

(949)279-8435

(949)279-8435

 $448,000

 $173,705

 $293,021

 $150,335

 $4,413,375

Bid + CCOs

 $0

 $152,047

 $550

 $166,165

 $4,275,274

Comp To  date

 $0

 $31,076

 $550

 $0

 $26,764

This Month

06/29/09

02/19/09

06/10/09

06/04/08

09/22/08

Awarded

07/14/09

03/04/09

06/24/09

06/16/08

10/08/08

Approved

12/20/09

11/17/09

11/17/09

08/06/09

10/20/09

Est Comp

 0%

 69%

 34%

 100%

 80%

%Time

 0%

 88%

 0%

 100%

 95%

% Work 

 

 

 

PLANT EST

SATIS

 

Message

12-0J9704

12-0J2604

12-0J9804

12-0J1904

12-0G2204

Contract 

ACIM-4052-(915)E

  

  

  

ACIM-X059-(049)E

--()

  

  

  

STS0-22 0-(2EP) 

  

  

  

  

S022- 022-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

WPCP

WPCP

400 E SIXTH ST

P.O. BOX 11238

1792 KAISER AVE

933 N. BATAVIA STREET

P.O. BOX 2229

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAY, #1

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

08/06/09

08/25/09

Location
Storm Water
Plan



12-0J7004

12-0G5304

12-0J2404

12-0F8204

12-0E0704

12-0A7304

12-0J8904

12-0C6404

12-101674

12-0C8704

12-0K0004

12-0J7204

12-085104

12-0J7104

12-075604

12-0J2704

12-0F9104

12-0G0304

12-0J0004

12-0K2004

12-0J8604

12-0G2704

Contract

12-ORA-1-4.6/14.1

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-39-1.6/0

12-ORA-39-10.3/19.2

12-ORA-39-19.2/23.2

12-ORA-55-.3/1.4

12-ORA-55-5.5/6.3

12-ORA-55-5.5/0

12-ORA-57-10.8/22.5

12-ORA-57-11.1/22.1

12-ORA-57-17.3/0

12-ORA-73-10.2/22.5

12-ORA-73-12.5/12.5

12-ORA-73-21.5/21.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0J5304

12-0J8304

12-0J0904

12-056214

12-0J5804

12-0H3904

12-0J6004

12-1072C4

12-0J7404

12-0J8404

12-0F9004

12-075704

12-0J3104

12-0J9904

12-0J9704

12-0J2604

12-0J9804

12-0J1904

12-0G2204

Contract

12-ORA-73-26.2/26.2

12-ORA-74-3.3/8.3

12-ORA-90-5.1/8.1

12-ORA-90-11.8/12.5

12-ORA-91-4.0/8.8

12-ORA-91-9.1/9.1

12-ORA-91-13.6/18.1

12-ORA-133-4.1/8.1

12-ORA-142-3.8/4.1

12-ORA-241-24.9/27.8

12-ORA-405-.2/24.2

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

12-ORA-405-9.0/10.8

12-ORA-405-9.8/10.8

12-ORA-405-10.7/12.1

12-ORA-405-16.5/17.9

12-ORA-405-18.0/0

12-ORA-605-/1.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



12

District

 $2,568,072

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $285,976,995  $209,581,454

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $4,861,375

 $199,557,951

 $33,657,119

 $47,900,549

 Bid + CCO

 $4,275,274

 $155,162,071

 $19,556,667

 $30,587,442

 Work Comp

District Total:

Work completed this Period:  $2,568,072

-I-

-F-

-SH-
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